PART C: PROJECT AGREEMENT & SCHEDULES

13. SCHEULE 13:
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FARRANS

Proposals

REVISION Nr.C DATE:03/09/2007

ORIGINAL ISSUE DATE:13/08/2007

Waste Transfer Building D & P added

S x ———— . DB
e Nane Ouclor| St |3 TSR R Ty
-1 1,3, 4.5, 607,89 011,10 B oW 15,16 0,8 19.0,0,2.8 4 5%, 0 8 38 %
1" Notifcation of award 2710812007, ¢ : . Pl
2 |H & Safely Mobilsation IR R i BN BE
3 [Structural Steel 10w(05/09/2007| | [sF - Emi i |
4 | Confirm Struclural Loads to Foundations 02/10/2007 = lod | [ 1
5 | Place Order Steel Frame & Cladding 05/09/2007 2 HE BER i
6 | Approval 34171012007 o |1 I ]
7 | Final Design Pad Foundations 1w|03/10/2007 T Doy | ] ‘IL
8 | Steel Drawing for approval 16/10/2007 3 | % !
9| Procurement/ fabrication 4w| 17/10/2007 IEE F ] !
10 |Place Order Cladding 0500912007 | ofe| g [T ! !
11 |Confim location Buiding oniosr2007] | [ud—L : !
12 |Agree Setling out Stations 3d| 17108/2007, QTEH . ' I :
13 |Drawings Officel Weighbridge 011012007 == : : }
14 [Reinforcement Drawings/Schedules 3w| 10/09/2007, 14 |. . [ ' f
15 |Procure Cut & Ben! 1| 3011012007 | K : B
16 |Set up Site 1w| 1710912007 W Iz ' B
17 |Bulk Excavation Building footprint 3w 2410912007, 17| ,\ 4 ;
18 [Fill And Proof roll 2| 15/10/2007 wREL| : i
19 [Foundations 3w| 2411012007 D e, :
20 |Steel Frame 3w| 141112007 TR ; ﬂ
21 |Refaining wall 4w| 0511212007 i i = i
22 |Remainder fll {0 Floor slab 24 09/01/2008 i \ i | B
23 |Drainage 3w 1411112007 e N imm i N
24 |Ground Beam 2w|05/12/2007 i) i |
25 |Side & Roof Cladding 6| 12/12/2007 o s g i
26 |Floor Slabs 4w 09/01/2008 oo\ W s g\
27 Intemal Metal & Cladding 33010112008 ! % | N
28 |Extemal Doors 3w 14/0212008 ! | | [e—— | ]
29 |Lighting & Elecrics 4| 15/02/2008 | T ! i
30 4w| 20/02/2008 : 5% ] o e——
31 [Base for Weigh Bridge 24 141172007 V| i 2 :
32 |Foundations Ofice 20{ 2111112007 f 2 5 A;{
33 |Office Construction | aw]ositaraon? ' i T ; |
34 |Office Finishes 3w[16/01/2008 : ’ ot
35 |Electical and Data 2w] 0610212008 1 \ 1 I
; \L I |
i i
; M |
36 |Drainage Swale 2w 1d| 1511012007, 3 e i
37 |New Access Road 5| 30/10/2007 3 ; L | |
38 |Foul Drains 2w 34| 0471212007 | fEmmeZ |\ |
39 |Surface water drains 20 10| 2071212007 | S ey | b
40 |Concrete Hardstand 3ew Jed| 20/01/2008 H i )
41 |Vehicle guides 2w| 2210212008 H 1 NG =——
42 |Form & Proof Rool remainder 3w| 1510212008 | | -
| |
43 |Handover 1d| 2110312008 [ [ alf
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